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Introduction

ARPIl National Survey

suggests significant areas of
North Cork in excess of 20%
risk, and an even bigger area
In the 10% to 20% category.




Strategy 1.

A Decision made to tesll rented stock,
across Cork County, prioritised by
category of risk.

A Implementation Tearh S.E.O., Senior
Executive Engineer,Executive Engineer
& District Supervisor




Cont daé

A Issues:
inDuty of <careo
I Public Awareness.

I Communications: Tenants Elected
Members, Media.

I Procurement and Costs

| Identification of
Tenantsdelivery/recovery of test Kits.

Coh ‘wm* T .i

iCork"County Cc;dncu s




Strategy 2:

A Tenantddentifiedfrom Council IGIS
Browser Map, linked to Home Package,
containing the original RPIl Survey,
highlighting different exceedences <1%,
>1%,5%,10%,20%.

A Write to all Elected Members
A Write to all identifiedTenants.
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Results

A 2 078 houses identified in total
A 599 in > 10% zones

A Test kits procured & delivered &99houses.
(Liam Fitzgerald, District Supervisor)

A 2 kits per house ( 2 storey:
upstairs/downstairg) 3 month test period

A Cost(54 per house including results
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Initial Test Results:

A Becquerel Banding a) 0200Bg/m3
£)201-800 Bg/m3:
c) >800 Bg/m3

A Immediate Remediation (>800 Bg/m3)
A Remediation in time ( 201-800 Bg/m3)
A Retest (150-300 Bg/m3)
A No Remediation (<200Bg/m3)

A Unable to access

A Retest results indicated that only 4 dwellings needed to be
remediated.
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Implementation Strategy

A Results conveyed to RPIl & HSE
A Meetings held and roles agreed:

A RPIIT Advisor on remediation works, and to deal
with all media enquies.

A HSE- Advisor on Public Health issues, and notify
al | | oc al G. P. O0s

A County Council Procure contractors, write to all
Tenantdelected members & Oireachtas
members
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Notification of Householders a
Members

A Radon Advice Fact Sheet sent toTahants.

A Letters sent to alfenantdetailing radon level
for each dwelling

A Letter sent to all Members detailing results and
actions to be taken
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Remediation Works

AAgreed remediation works in
all casesSump with fan assist

ARPI| advice that this is the

most effective method in dealing
with all high levels of radon
occurring.




A Typical External Sump

£ %
% Vent cowl

Pipework cranked around eaves

Pipework fixed back to brickwor

Fan is wired back o UPVC pipework

to a fused socket .
\— ! Condensate drain in end cap

Electric fan unit

N Flexible ducting or
cranked pipework

T Sealant
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